

Brandon NH 019-3(496)C/1

1 week look ahead

Monday 4/14/14

"Break Banks" for river crossing

Prep North side of River for crossing.

Conduit Alley

Ledge Probe (One lane traffic Seminary Hill Road)

Tuesday 4/15/14

River Crossing

Ledge Probe (One Lane Traffic Rte 7 ½ Day)

Float for conduit pour

Wednesday 4/16/14

Restore banks

Install dam trenches at river banks

16" ductile alley to river crossing

Drill ledge at river

Thursday 4/17/14

16" ductile alley to river crossing

Hold Pole North Side install 16" ductile past pole backfill

Remove pavement Alley ~~North~~ SOUTH

Tentative test blast

Friday

Alley 16" install

16" ductile from river North