

Commission District 2 1/13/2016		
Project No.	Project Description	Status
CIP-2013-029 (MCP-49-074-12 & MCP-005-12 & MCR-2014-002))	Wilmer Georgetown Road Bridge Replacement, Structure #11	Right of Way Acquisition - 99% complete. Waiting on legal documents to be processed.
MCR-2014-008	Snow Road N & S	Just starting utility relocation
MCR-2014-014 & CIP-2013-016	Tanner Williams (Wilmer Road to Eliza Jordan Road)	Construction - 99% complete
MCR-2014-201	Mobile Streets	City of Mobile overseeing
MCR-2014-202	Semmes Streets	Construction
MCR-2014-203	Cody Road Service Road, Orchard Drive, etc.	Construction
MCR-2014-204	Hampton Road (Part 2), Turmac Drive & Turmac Court	Design - 70% complete
MCR-2014-205	Randolph Foster Road (Part 2)	Right of Way Acquisition - just starting
MCR-2014-206	Bohannon Road (Part 2) & Hubert Morris Road	Design - 85% complete
MCR-2012-001	Tanner Williams Road (Snow Road to Zeigler Blvd)	Right of Way Acquisition - 55% complete
MCR-2012-202	Bohannon Road (Part 1) & Cleborne Court	Right of Way Acquisition - 90% complete
MCR-2012-203	Collier Avenue	Taking construction bids in January
MCR-2012-204	Oak Crest Drive	Taking construction bids in February
MCR-2012-205	Hampton Road (Part 1)	Construction
MCR-2012-206	Randolph Foster Road (Part 1)	Right of Way Acquisition - 80% complete
MCR-2012-207	Mason Ferry Road	Utility Relocation - Utilities working on relocation plans
MCR-2012-208	Boothtown Road (Part 2)	Utility Relocation - Utilities working on relocation plans
MCR-2010-008	Lott Road	Right of Way Acquisition - 25% complete)
MCR-2010-202	Evans Road	Utility Relocation - 99% complete, project to bid soon
MCR-2010-204	Boothtown Road (Part 1)	Taking construction bids in February
MCR-2008-004 (ALDOT)	Schillinger Road N (Howells Ferry Road - Moffett Road)	Construction (ALDOT overseeing)
MCR-2008-005 (ALDOT)	Schillinger Road N (Moffett Road - Lott Road)	Right of Way Acquisition (ALDOT overseeing)
CIP-2013-024	Snow Road at Broughton Road Intersection Improvements	Right of Way Acquisition - just starting
MCP-001-15	Sidewalk along Howells Ferry Road from Allentown Elementary School to Snow Road	Design - 40% complete